

	A	B	C	D	E	F	G	H
1			Development Plan					
2	Setups & Modules	Task Detail	Duration	Start	Finish	Resource	Status	Notes
3	Design	Discuss, Review, Confirm Architecture design						
4		Review and agree on Technology Stack, ie Skill Set, Licencing, Support et	2 Weeks	13/10/2025	27/10/2025	Michael Marmah/ Emma/ Akwasi		
5							Completed	
6	Front-End Setting and Setup	Agreed on UI/UX requirements for the design						
7		Design API to consume requirements						
8		Define supported device/browsers etc						
9		Select Front-End Stack for the design						
10							Completed	
11	Ui/UX Design	Create wireframes, mockup, prototypes						
12		Define navigation, Layout, colour schemes, topography etc						
13							Completed	
14	Initialize Project	Configure Project Structure (Biolerplate Code) - (components, assets, styles, services etc)						
15		Setup version control (GitHub etc)						
16		Liniting /formatting adding etc						
17							Completed	
18	Environment and Tooling - Working Development Environment ready to code	Install framework / librairies (React, Angular CLI etc)					Completed	
19		Configure build tools (Vite, Webpack, Parcel)					Completed	
20		Setup package management , environment varibales					Completed	
21		nstall testing Frameworks					Completed	
22								
23		Componenet Development					Completed	
24		Build UI Using reuseable , modular components					Completed	
25		Follow atomic design					Completed	
26		Apply state management (Redux, Vuex etc)					Completed	
27		Integrate routing (React Router, Angular Router , Vue Router)					Completed	
28							Completed	
29								
30		Connect to backend API (REST, GraphQL)					Completed	
31		Handle Authentication& Authorization (JWT, Oauth)					Completed	
32		Implement Error handling& loading state					Completed	
33		Use caching /state Librairies(React Query<SWR,					Completed	
34								
35		Styling& Responsiveness						
36		Apply global styles (CSS/SCSS, Tailwind, Styled-component)					Completed	
37		Ensure responsive design (flexbox,grid. Media querries)					Completed	
38		Apply accessibility standards (ARIA lables, keyboard navigation)					Completed	
39								
40		Testing and Qualiyy Assurance					Completed	
41		Unit Testing - Components and functions					Completed	

	A	B	C	D	E	F	G	H
42	API Setup & Integration	Integration Testing - API and UI					Completed	
43		End-to-End Testing - User flows with Cypress Playwright(i.e Task Flows, Wire Flows, Use Flows)					Completed	
44		Cross-browser/device testing - Chrome, Edge, Safari, Firefox, Moble)					Completed	
45								
46		Performance Optimization - Optimized Build, Performance Benchmark					Completed	
47		Code Splitting, lazy loading, tre shaking					Completed	
48		Optimize image (WebP/AVF, compression)					Completed	
49		Use CDN free tool (Cloudflare) for static assets					Completed	
50		Lighthouse audits for speed and accessibility					Completed	
51								
52		Security Hardening - Secure Front-End following OWASP guideline						
53		Sanitize User input (prevent XSS, CSRF)					Completed	
54		Use HTTPS and secure cookies					Completed	
55		Hide API keys/secrets in environment varibales					Completed	
56		Regual dependency scanning (npm audit, Synk						
57								
58		Deployment- Development Environmenton ready, deployed front-end application					Completed	
59		Build production version (npm run build)					Completed	
60		Deploy to hosting / CDN (NetlifyVercel, AWS Amplify etc)					Completed	
61		Configure CI/CD pipelines (GitHub Actions, GitLab Ci)					Completed	
62								
63	Back-End Application Settings and Setup							
64		Sprint 1 - Planning and Project Setup					Completed	
65		Define System requirement and architecture					Complted	
66		Design ER (Entity Relationship) diagram and initial API specifications					Completed	
67								
68		Create project structure (Core , Infrastructure , API)					Completed	
69		Configure environment and dependencies					Completed	
70		Setup version control (Boilerplate code/ Github), branching , and naming standards					Completed	
71								
72		Sprint 2- Core Development					Completed	
73		Implement domain model and DB Context					Completed	
74		Build repositories for CRUD operations					Completed	
75		Develop main service logic for key entities					Completed	
76								
77		Model the entities					Completed	
78		Encapsulate Logic by designing each entity to be a holistic object with relevant business logic					Completed	
		implement Behaviour - Define the specific action an entity perform.					Completed	

	A	B	C	D	E	F	G	H
79								
80		Design Service layer					Completed	
81		Expose API- Create interface API for easy interrelation with internal and external connection.					Completed	
82		Handle state- creating, retrivimng, updating and deleting of data					Completed	
83								
84		Implement Business Rules					Completed	
85		- Place validation and business rules directly to ensure validation statement occurs					Completed	
86								
87		Integrate Application Architecture					Completed	
88		Domain Driven Design (DDD) - Adopt DDD principles to align software structure with the business domain					Completed	
89		Thin Service layer - Push business logic into entities for loosely microservice					Completed	
90			<u>2 Weeks</u>	<u>13/10/2025</u>	<u>27/10/2025</u>			
91								
92	Sprint 3 Core Development							
93		Land Acquisition	4 weeks	27/10/2025	25/11/2025	Emmanuel		
94		Lease Management	2 weeks	25/11/2025	09/12/2025			
95		Rent and Fees	3 weeks	10/12/2025	31/12/2025			
96		Property Management	2 weeks	02/01/2026	16/01/2026			
97	Land Management	Document Management	2 weeks	17/01/2026	31/01/2026			
98		Application Processing	4 weeks	01/02/2026	22/02/2026			
99		Home Ownership Scheme	3 weeks	23/02/2026	16/03/2026			
100		Legal Module	3 weeks	17/03/2026	03/04/2026			
101			23 Weeks (5.5 Months)					
102								
103								
104		Maintenance Module	4 weeks	27/10/2025	25/11/2025	Michael Marmah		
105		Bill of Quantities Module	3 weeks	25/11/2025	16/12/2025			
106		Permit Module	3 weeks	17/12/2025	07/01/2026			
107	Procurement and Development	Project Management	4 weeks	08/01/2026	05/02/2025			
108		Supplier Management	2 weeks	06/02/2026	20/02/2026			
109		Contract Management	2 weeks	21/02/2026	07/03/2026			
110		Tender Management	4 weeks	08/03/2026	05/04/2026			
111		Procurement Planning	3 weeks	06/04/2026	27/04/2026			
112		Shared Components and Workflow	3 weeks	28/04/2026	19/05/2026			
113			28 Weeks (7 Months)					
114								
115								
116		Enquiries Management	3 weeks	27/10/2025	17/11/2025	Kingsley Bosu		
117		Compliant Management	3 weeks	18/11/2025	09/12/2025			

	A	B	C	D	E	F	G	H
118	HR and Help Desk	Help Desk	3 weeks	10/12/2025	31/12/2025			
119		HR- Employee Data Management	1 week	03/01/2026	10/01/2026			
120		HR- Performance Management	2 weeks	11/01/2026	25/01/2026			
121		HR-Schedule Management	1 week	26/01/2026	02/02/2026			
122		HR- Fleet Management	3 weeks	03/02/2026	23/02/2026			
123		HR - Leave Management	1 week	24/02/2026	03/03/2026			
124		HR - Recruitment	2 weeks	04/03/2026	18/03/2026			
125								
126		19 Weeks (4 Months 21 days)						
127	Payroll Module	Company Setup	3 days	27/10/2025	30/10/2025	Michael/ Steven		
128		System Code Setup	3 days	01/11/2025	04/11/2025			
129		System Parameter Setup	3 days	05/11/2025	08/11/2025			
130		Holiday Control Setup	3 days	09/11/2025	12/11/2025			
131		Currency Setup	3 days	13/11/2025	16/11/2025			
132		Exchange Rate Setup	3 days	17/11/2025	20/11/2025			
133		Bank/ Branch Setup	3 days	21/11/2025	24/11/2025			
134		Loan Setup	3 days	25/11/2025	28/11/2025			
135		Overtime Setup	3 days	29/11/2025	01/12/2025			
136		Grade & Notch Setup	3 days	02/12/2025	05/12/2025			
137		Tax Setup	3 days	06/12/2025	09/12/2025			
138		Tax Relief Setup	3 days	10/12/2025	13/12/2025			
139		Allowance & Deduction Setup	4 days	14/12/2025	18/12/2025			
140		Bonus Setup	3 days	19/12/2025	22/12/2025			
141		Backpay Setup	3 days	23/12/2025	26/12/2025			
142		Salary Increase Setup	3 days	27/12/2025	30/12/2025			
143		Journal Setup	3 days	31/12/2025	02/01/2026			
144		Budget Analysis Setup	4 days	03/01/2026	07/01/2026			
145		4 Weeks / 4 Days (1 month)						
146								
147	Payroll Processing	Employee Management	5 days	08/01/2026	13/01/2026	Michael/ Steven		
148		Salary Advance	3 days	14/01/2026	17/01/2026			
149		Loan Repayment / Management	3 days	18/01/2026	21/01/2026			
150		Tax Relief	3 days	22/01/2026	25/01/2026			
151		Allowance/ Deductions/ Exceptions	4 days	26/01/2026	30/01/2026			
152		Overtime Management	4 days	31/01/2026	03/02/2026			
153		Opening Balance Management	3 days	04/02/2026	07/02/2026			
154		Terminations	3 days	08/02/2026	11/02/2026			
155		Reinstatement	3 days	12/02/2026	15/02/2026			
156		Promotions & Arrears	4 days	16/02/2026	20/02/2026			
157		Absence Management	3 days	21/02/2026	24/02/2026			
158		Reports						
159		User/Roles/ Security Management	7 days	25/02/2026	03/03/2026			
160		6 W eeks/ 3 Days (1Month 15 Days)						
161								
162		Chart of Account & Multi-Currency Setup	10 days	27/10/2025	05/11/2025	Akwasi		
163								

	A	B	C	D	E	F	G	H
164		Segmented Account Structure	4 days					
165		Lookup table management for segment values						
166		• Reporting dimension flag implementation (IsReportingDimension)						
167		• Account creation API with segment validation						
168		• Unit tests for segment structure validation						
169								
170		Multi-Currency Foundation	3 days					
171		• Currency master setup with ISO 4217 validation						
172		• Exchange rate management API (manual and bulk upload)						
173		• Multi-currency account linkage with protection rules						
174		• Currency link removal validation (transaction history check)						
175								
176		IFRS/Base/Local Classification	3 days					
177		• Classification framework entity model						
178		Account classification assignment						
179		• Classification-based filtering for reports						
180		• API endpoints for classification management						
181								
182		General Ledger & Journal Entries	15 days	06/11/2025	21/11/2025			
183		Journal Entry Processing	6 days					
184		• Journal entry entity model with header and lines						
185		• Balanced entry validation (debits = credits)						
186		• Multi-currency transaction processing with dual amounts						
187		• Foreign currency sub-ledger parallel tracking						
188		• Integration with external approval workflow API						
189		• Posting to GL and balance updates						
190								
191		GL Balances & Reporting	6 days					
192		• Account balance tracking (by period, by currency)						
193		• Trial Balance generation with segment grouping						
194		• Income Statement generation with comparative periods						
195		Balance Sheet generation with classification grouping						

	A	B	C	D	E	F	G	H
196	Finance - Foundation & Core Accounting	• Drill-down from reports to transaction detail						
197		• Report filtering by reporting dimensions only						
198								
199		Currency Revaluation (IAS 21)	3 days					
200		• Revaluation configuration (gain/loss accounts)						
201		• Prior period revaluation detection and automatic reversal						
202		• Current period revaluation calculation (IAS 21 formula)						
203		• Automatic journal entry generation for unrealized gains/losses						
204		• Revaluation history tracking and reporting						
205								
206		Period Close & Financial Controls	10 days	22/11/2025	01/12/2025			
207								
208		Fiscal Calendar & Period Management	4 days	22/11/2025	26/11/2025			
209		• Fiscal year and period definition						
210		• Period open/close status management						
211		Period lock validation on transaction posting						
212		• API endpoints for period administration						
213								
214		Close Checklist & Validation (4 days)	4 days	26/11/2025	30/11/2025			
215								
216		• Pre-close checklist configuration						
217		Trial balance validation (debits = credits						
218		• Bank reconciliation completion check						
219		• Outstanding items report						
220		• Period close API with validation enforcement						
221								
222		Closing Entries & Year-End	2 days	01/12/2025	02/12/2025			
223								
224		• Closing entry templates (accruals, deferrals, reclassifications)						
225		• Year-end retained earnings transfer						
226		• Audit trail for all close activities						
227								
228		Testing & Integration	10 days	03/12/2025	13/12/2025			
229								
230		Unit tests for all Phase 1 components						
231		• Integration testing (COA → GL → Reports → Close)						

	A	B	C	D	E	F	G	H
232		• Multi-currency transaction end-to-end testing						
233		• Revaluation workflow testing with reversals						
234		• Period close simulation with full month cycle						
235		API documentation (Swagger/OpenAPI						
236		• Bug fixes and refinements						
237								
238			25 days	04/03/2026	29/03/2026			
239		Cash Management & Bank Reconciliation	10 days	04/03/2026	14/03/2026			
240		Bank Account Management	5 days	04/03/2026	09/03/2026			
241		• Bank account master with multi-currency support						
242		• Daily cash balance tracking by account						
243		• Multi-currency cash balance reporting						
244								
245		Bank Reconciliation	5 days	10/03/2026	15/03/2026			
246		• Manual reconciliation interface for exceptions						
247		• Outstanding items tracking (uncleared cheques, deposits in transit)						
248		• Bank reconciliation report with audit trail						
249		• Period-end bank rec completion validation						
250								
251		Treasury Operations	5 days	16/03/2026	21/03/2026			
252		Cash Flow Forecasting						
253		• Expected cash inflows from AR aging						
254		Expected cash outflows from AP aging						
255								
256		Imprest & Cheque Management						
257		Impress account setup with limits and custodians						
258		Impress replenishment workflow (retirement and top-up						
259		Cheque register and tracking						
260		• Cheque printing format templates						
261								
262		Accounts Payable	10 days	22/03/2026	01/04/2026			
263		Supplier Management & Invoicing	4 days	22/03/2026	26/03/2026			
264		• Supplier master with payment terms and bank details						
265		• Supplier invoice capture and validation						

**Finance- Cash
Management & Payables**

	A	B	C	D	E	F	G	H
266		2-way matching (invoice vs. purchase order)						
267		3-way matching (invoice vs. PO vs. goods receipt)						
268		Invoice approval routing to external workflow API						
269								
270		Payment Processing	4 days	27/03/2026	31/03/2026			
271		Payment batch creation with due date filtering						
272		Early payment discount calculation and selection						
273		Payment authorization workflow						
274		Payment posting to cash accounts						
275		Withholding tax calculation						
276		Payment reconciliation with bank statements						
277								
278		AP Reporting & Analytics	2 days	01/04/2026	02/04/2026			
279		Supplier aging report (0-30, 31-60, 61-90, 90+ days)						
280		Cash requirement forecast from AP aging						
281		Payment history and supplier statement						
282		Withholding tax summary reports						
283								
284			15 days	03/04/2026	18/04/2026			
285		Accounts Receivable	10 days	03/04/2026	13/04/2026			
286		Customer Management & Invoicing	4 days	03/04/2026	07/04/2026			
287		Customer master with credit limits and payment terms						
288		Invoice generation API with line items						
289		Automatic tax calculation (VAT/GST)						
290		Invoice numbering with prefix/suffix configuration						
291		Duplicate invoice detection						
292								
293		Payment Receipt & Allocation	4 days	08/04/2026	12/04/2026			
294		Payment receipt capture (bank, cash, mobile money, online)						
295		Manual payment allocation for partial or multi-invoice payments						
296		Overpayment and credit note handling						
297		Receipt printing templates						
298								
299		AR Analytics & Collections	2 days	13/04/2026	15/04/2026			
300		Customer aging report (0-30, 31-60, 61-90, 90+ d	3 days					

	A	B	C	D	E	F	G	H
301	Finance- Receivables & Tax	• Customer statement generation						
302		• Collections dashboard with overdue highlights						
303								
304		Basic Tax Management	5 days	16/04/2026	21/04/2026			
305		Tax Configuration & Calculation	3 days	16/04/2026	19/04/2026			
306		• Tax rate setup (VAT, GST, withholding tax)						
307		• Tax applicability rules (by product, customer, supplier)						
308		• Automatic tax calculation on AR and AP transactions						
309		• Tax account posting and tracking						
310								
311		Tax Reporting	2 days	20/04/2026	22/04/2026			
312		• Input VAT report (VAT paid on purchases)						
313		• Output VAT report (VAT collected on sales)						
314		• VAT reconciliation and net payable/receivable						
315		• Withholding tax summary by supplier and type						
316		• Withholding tax certificate data export						
317								
318		Inventory, Budget & Fixed Assets	25 days	23/04/2026	18/05/2026			
319		Inventory Management	10 days	23/04/2026	03/05/2026			
320		Item Master & Stock Movements	4 Days	23/04/2026	27/04/2026			
321		• Item master with SKU, description, category, UOM						
322		• Warehouse and location setup						
323		• Stock receipt from purchase orders						
324		• Stock issues to production or sales						
325		• Stock transfers between warehouses						
326		• Stock adjustments with reason codes						
327								
328		WAC Costing & Valuation	4 Days	28/04/2026	02/05/2026			
329		• Weighted Average Cost calculation engine						
330		• Cost layer tracking for receipts						
331		• Cost allocation on issues						
332		• GL integration (inventory account, COGS posting)						
333		• Inventory valuation reports						
334								
335		Stock Take & Reporting	2 days	03/05/2026	05/05/2026			

	A	B	C	D	E	F	G	H
336	Inventory, Budget & Fixed Assets	• Physical stock count sheet generation						
337		• Count entry and variance calculation						
338		• Stock adjustment posting from count variances						
339		• Stock movement report						
340		• Stock level alerts (reorder point, overstock)						
341								
342		Budget Management	5 Days	06/05/2026	11/05/2026			
343		Budget Setup & Allocation						
344		• Fiscal year and budget period definition						
345		• Budget allocation by department and account						
346		• Budget categories (Revenue, CapEx, OpEx)						
347		• Budget entry API with bulk upload support						
348		Budget approval workflow integration						
349								
350		Budget Tracking & Reporting	2 Days	12/05/2026	14/05/2026			
351		• Budget vs. actual variance analysis						
352		• Budget utilization dashboard						
353								
354		Fixed Assets (Simplified	10 Days	15/05/2026	25/05/2026			
355		Asset Master & Acquisition	4 Days	15/05/2026	19/05/2026			
356		• Asset master with category, location, custodian						
357		• Asset category setup with default depreciation parameters						
358		• Capitalizable cost allocation						
359		• GL posting for asset capitalization						
360								
361		Depreciation Processing	4 Days	20/05/2026	24/05/2026			
362		• Depreciation methods: Straight-Line, Reducing Balance, Sum of Years Digits						
363		• Monthly depreciation calculation engine						
364		• Depreciation run execution and preview						
365		• Automatic journal entry generation for depreciation						
366		• Depreciation schedule reports						
367								
368		Asset Transfers & Disposal						
369		• Asset transfer between departments/locations	2 days	25/05/2026	27/05/2026			
370		Asset disposal with sale proceeds						
371		Gain/loss on disposal calculation						
372		• Disposal journal entry generation						

	A	B	C	D	E	F	G	H
373		• Asset register and roll-forward reports						
374		• Net book value tracking by asset						
375								
376			15 Days	28/05/2026	12/06/2026			
377		End-to-End Integration Testing	5 Days	28/05/2026	02/06/2026			
378		• Complete business cycle testing (Purchase → AP → Payment → Bank Rec)						
379		• Sales cycle testing (Invoice → AR → Receipt → Bank Rec)						
380		• Inventory cycle testing (Receipt → Stock → Issue → COGS)						
381		• Fixed asset lifecycle testing (Acquisition → Depreciation → Disposal)						
382		• Month-end close simulation with all modules						
383		• Multi-currency transaction flows including revaluation						
384		• Report generation from all major modules						
385								
386		Performance Testing & Optimization	15 Days	02/06/2026	17/06/2026			
387		• Load testing with realistic data volumes						
388		• API response time optimization						
389		• Database query optimization and indexing						
390		• Report generation performance tuning						
391		• Concurrent user simulation						
392								
393		Documentation & Deployment Preparation	5 Days					
394		• Complete API documentation (Swagger/OpenAPI with examples)						
395		• Integration guide for external developers						
396		Admin configuration guide						
397		• Database schema documentation						
398		• Deployment scripts and CI/CD pipeline setup						
399		• Security audit and vulnerability assessment						
400		• MVP go-live checklist and readiness assessment						
401			4.5 Months					